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17NRCS $781,315.00Sediment Containment System for 
Marsh Creation (DEMO)

0*08-Jan-2013FY2013 $781,316.00 $47,796.6001-Apr-201425-Oct-2007

25-Oct-2007 A

A

11NRCS $2,700,000.00Grand Lake Shoreline Protection45*01-May-2013FY2013 $0.00 $0.00*30-Aug-201316-Jan-2002

15-Feb-2007 A

A

10NRCS $7,919,007.00GIWW Bank Restoration of Critical 
Areas in Terrebonne

65*02-May-2013FY2013 $7,919,005.00 $191,793.3101-Feb-201410-Jan-2001

20-Jan-2010 A

A

18NRCS $1,159,869.00Non-Rock Alternatives to Shoreline 
Protection DEMO

0*27-May-2013FY2013 $1,186,160.00 $734,606.4024-Apr-201721-Jan-2009

21-Jan-2009 A

A

6FWS $12,493,289.00Lake Boudreaux  Freshwater 
Introduction

266*01-Jun-2013FY2013 $0.00 $0.0001-Oct-201424-Apr-1997

28-Oct-2010 A

A

18NMFS $36,095,262.00Grand Liard Marsh and Ridge 
Restoration

370*01-Jun-2013FY2013 $32,031,425.08 $0.0002-Aug-201421-Jan-2009

19-Jan-2012 A

A

17NMFS $35,077,416.00Bayou Dupont Ridge Creation and 
Marsh Restoration

186*03-Jun-2013FY2013 $30,005,572.00 $11,908.0003-Jun-201425-Oct-2007

19-Jan-2011 A

A

19FWS $28,816,286.00Lost Lake Marsh Creation and 
Hydrologic Restoration

452*01-Aug-2013FY2013 $0.00 $0.0001-Mar-201420-Jan-2010

24-Jan-2013 A

A

15EPA $0.00Venice Ponds Marsh Creation and 
Crevasses

318*01-Sep-2013FY2013 $0.00 $0.0001-Sep-201408-Feb-2006

23-Jan-2013 *

A

16NRCS $0.00Alligator Bend Marsh Restoration 
and Shoreline Protection

192*01-Sep-2013FY2013 $0.00 $0.0030-Aug-201418-Oct-2006 A
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3NRCS $1,538,981.00West Pointe a la Hache Outfall 
Management

64602-Jan-2014FY2013 $0.00 $0.0001-Aug-201401-Oct-1993

01-Jun-2013 *

A

$126,581,425.002,540 $71,923,478.08 $986,104.31 FY Total
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19NMFS $0.00Chenier Ronquille Barrier Island 
Restoration

308*01-Oct-2013FY2014 $0.00 $0.0001-Jul-201420-Jan-2010

23-Jan-2013 *

A

11EPA $0.00Ship Shoal:  Whiskey West Flank 
Restoration

19515-Jan-2014FY2014 $0.00 $0.0001-Oct-201416-Jan-2002

23-Jan-2013 *

A

17FWS $28,693,565.00South Lake Lery Shoreline and 
Marsh Restoration

40901-Apr-2014FY2014 $25,542,679.50 $0.0001-Apr-201425-Oct-2007

19-Jan-2012 A

A

17EPA $0.00Bohemia Mississippi River 
Reintroduction  [DEAUTHORIZED]

01-Jun-2014FY2014 $0.00 $0.0001-Jun-201525-Oct-2007

22-Jan-2014

A

8FWS $6,067,786.00Sabine Refuge Marsh Creation, 
Cycles 4 and 5

33101-Aug-2014FY2014 $0.00 $0.0020-Jan-1999

19-Jan-2011 A

A

13NRCS $0.00Bayou Sale Shoreline Protection32901-Sep-2014FY2014 $0.00 $0.0030-Aug-201528-Jan-2004

22-Jan-2014

A

14NRCS $0.00White Ditch Resurrection and 
Outfall Management  
[DEAUTHORIZED]

01-Sep-2014FY2014 $0.00 $0.0030-Aug-201517-Feb-2005 A

17NRCS $0.00West Pointe a la Hache Marsh 
Creation

20301-Sep-2014FY2014 $0.00 $0.0030-Aug-201525-Oct-2007

22-Jan-2014

A

18NRCS $0.00Central Terrebonne Freshwater 
Enhancement

45601-Sep-2014FY2014 $0.00 $0.0001-Jul-201621-Jan-2009

22-Jan-2014

A

20NRCS $0.00Kelso Bayou Marsh Creation27401-Sep-2014FY2014 $0.00 $0.0030-Aug-201519-Jan-2011

22-Jan-2014

A
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11FWS $0.00South Grand Chenier Hydrologic 
Restoration

42701-Dec-2014FY2014 $0.00 $0.0001-Dec-201516-Jan-2002

20-Jan-2014

A

10EPA $0.00Hydrologic Restoration & 
Vegetative Planting in the Lac des 
Allemands Swamp Project

94101-Aug-2015FY2014 $0.00 $0.0001-Feb-201610-Jan-2001

22-Jan-2015

A

$34,761,351.003,873 $25,542,679.50 $0.00 FY Total
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12COE $0.00Avoca Island Diversion and Land 
Building [DEAUTHORIZED]

15-Oct-2014FY2015 $0.00 $0.0015-Jul-201516-Jan-2003

22-Jan-2014

A

11EPA $0.00River Reintroduction into Maurepas 
Swamp

543801-Feb-2015FY2015 $0.00 $0.0001-Feb-201807-Aug-2001

23-Jan-2013 *

A

18EPA $0.00Bertrandville Siphon161301-Jun-2015FY2015 $0.00 $0.0001-Jun-201721-Jan-2009

21-Jan-2015

A

19NRCS $0.00Freshwater Bayou Marsh Creation27901-Jul-2015FY2015 $0.00 $0.0001-Aug-201620-Jan-2010

22-Jan-2014

A

19NRCS $0.00LaBranche East Marsh Creation71501-Sep-2015FY2015 $0.00 $0.0030-Aug-201620-Jan-2010

21-Jan-2015

A

21NRCS $0.00LaBranche Central Marsh Creation73101-Sep-2015FY2015 $0.00 $0.0001-Aug-201619-Jan-2012

21-Jan-2015

A

$0.008,776 $0.00 $0.00 FY Total
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13COE $0.00Spanish Pass Diversion 
[DEAUTHORIZED]

01-Oct-2015FY2016 $0.00 $0.0001-Oct-201628-Jan-2004

21-Jan-2015

A

16COE $0.00Southwest LA Gulf Shoreline 
Nourishment &Protection

88830-Jun-2016FY2016 $0.00 $0.0010-Jul-201718-Oct-2006

20-Jan-2016

A

$0.00888 $0.00 $0.00 FY Total
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$161,342,776.00 $97,466,157.58 $986,104.3116,077Grand Total
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